
  Agenda Item No. 5.1 
  

  
  

 

 

 

MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 28, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

 

  



   

 

 

 



   

LTA Program Update Page 1 September 28, 2018 

Projects Currently Underway 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

700 Algonquin-Cary sub area 

plan 

Brian Daly Mar. 2018- 

June 2019 

Staff 

assistance 

Existing Conditions Report currently being drafted and anticipated in 

Fall 2018 along with a second round of community outreach. 

702 Beach Park Northern 

Lakeshore Regional Bicycle 

and Pedestrian Plan 

John O’Neal Sept. 2018-

Feb. 2020 

Consultant 

assistance 

Coastal Grant Application under review by IDNR.  Draft scope of 

work/RFP ready for final edits and release. 

 

703 Beecher comprehensive plan Ricardo Lopez Jan. 2018-

June 2019 

Consultant 

assistance 

The Steering Committee will meet on September 27 to review the draft 

Existing Conditions Report. The consultants will begin drafting the key 

recommendations memo and expect to have a draft to CMAP in Fall 

2018.  

402 Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Dec. 2018 

Staff 

assistance 

The draft Ordinance is currently being reviewed by the Village 

Attorney. The Plan Commission will meet to recommend approval of 

the Ordinance in early October.    

704 Bridgeport/Canaryville 

priorities plan 

Noah Boggess Jan. 2018-

Dec. 2018 

Staff 

assistance 

Finalizing key recommendations memo at 9/19 Advisory Committee 

and moving toward plan drafting. 

305 Campton Hills zoning and 

subdivision regulations 

Kristin Ihnchak July 2014-

Dec. 2018 

Consultant 

assistance 

No update. 

705 Calumet Park comprehensive 

plan 

Brian Daly Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 

CMAP staff conducted interviews with finalists who submitted 

proposals under the RFP. The Board will consider the staff 

recommendation for consultant selection at the November meeting. 

706 Carol Stream zoning, sign, 

and subdivision regulations 

Jake Seid May 2018- 

May 2021 

Consultant 

assistance 

The CMAP Board approved the selection of Houseal Lavigne 

Associates as the consultant for this project in September. The project 

will get underway in October.  

707 Channahon comprehensive 

plan 

Heidy Persaud Mar. 2018-

Sept. 2019 

Consultant 

assistance 

Second CPAC Meeting and Public Visioning Workshop scheduled for 

October 23rd. 

728 Chicago Belmont-Cragin 

Avenues for Growth 

Heidy Persaud Apr. 2018- 

Oct. 2019 

Consultant 

assistance 

2nd Advisory Committee Meeting scheduled for October 9th.   Corridor 

Workshop for business owners to take place November 5th.   

407 Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian Daly Nov. 2015- 

June 2018 

Staff 

assistance 

CMAP staff has completed final revisions to the plan and is awaiting 

adoption by the community partner in Fall 2018. 

503 Chicago Riverdale area 

transportation plan (see 

website) 

Tony Manno Nov. 2016-

Dec. 2018 

Consultant 

assistance 

The consultant is preparing the final plan for review.    

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

709 Chinatown Parking Study 

(see website) 

Lindsay Bayley Feb. 2018 – 

Aug. 2019 

Staff 

assistance 

Sunday parking data has been collected, and existing conditions 

research continues, and staff is drafting the existing conditions 

document. Stakeholder interview scheduling and conducting is 

wrapping up.   

506 Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016-

Nov. 2018 

Staff 

assistance 

CMAP is waiting to hear from Cook County planning staff to revise 

the overall priorities of the plan prior to completion of the plan.  

507 Des Plaines comprehensive 

plan 

Heidy Persaud Nov. 2016-

Nov. 2018 

Staff 

assistance 

Draft plan feedback received by the City Council and PZB.  Draft Plan 

Open House scheduled for October 11th.  

711 DuPage County Corridor 

Study 

Lindsay Bayley Jan. 2018 – 

June 2019 

Consultant 

assistance 

The consultant team has met with several communities to conduct key 

person interviews. They are awaiting responses from Villa Park, Wood 

Dale, and Bensenville. They are drafting the existing conditions report, 

and expect to have a draft to CMAP in mid October.  

712 Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  Apr. 2018-

Apr. 2019 

Staff 

assistance 

Data collection, existing conditions research underway. Stakeholder 

interviews to be scheduled. 

713 Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal May 2018-

Oct. 2019 

Staff 

assistance 

Steering Committee kick-off meeting took place Sept. 14.  Data 

collection and existing conditions analysis, as well as initial outreach, 

underway. 

714 Frankfort Plan Commissioner 

training 

Maggie Jarr Jan. 2018- 

Dec. 2018 

Staff 

assistance 

CMAP staff will conduct the second of three trainings on October 25. 

415 Huntley zoning update Patrick Day May 2015- 

June 2018 

Consultant 

assistance 

No update. 

715 Illinois International Port 

District planning priorities 

report 

Elizabeth Scott Apr. 2018-

Apr. 2019 

Staff 

assistance 

Project is underway in tandem with the development of an RFP in 

support of phase 2—a consultant-led master plan for IIPD. 

717 Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal Jan. 2018- 

June 2019 

Consultant 

assistance 

Revised ECR, incorporating comments, currently underway. 

Environmental evaluation and stakeholder outreach continue. ‘Core 

team’ meeting (consultant team, CMAP, and Villages) scheduled for 

Sept. 28.  Full Steering Committee meeting planned for mid-late Oct. 

http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/LTA/justice
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

719 Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly Hudson 

Kelsey Pudlock 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

Staff continued field work assessing stream physical conditions.  A 

consultant subcontract to provide pollutant loading and BMP pollutant 

load reduction modeling services was approved by the CMAP Board.  

Staff distributed posters and postcards throughout the watershed, 

prepared display materials, and held a public open house on 

September 27 at the Geneva Park District’s Peck Farm Park.   

513 Lisle downtown parking plan 

(see website) 

Lindsay Bayley Mar. 2016-

June 2018 

Staff 

assistance 

No update. 

721 Maywood Zoning Reference 

Guide 

Maggie Jarr Jan. 2018- 

Dec. 2018 

Staff 

assistance 

CMAP staff is drafting the reference guide. 

514 McHenry County Fox River 

corridor study (see website) 

Kate Evasic Sept. 2016- 

Nov. 2018 

Staff 

assistance 

CMAP staff revised the draft plan based on feedback received from the 

open house and public comment period. The draft plan will be 

presented during the McHenry County Planning, Environment & 

Development public meeting on October 2.   

723 McHenry County Council of 

Governments Shared Services 

Study 

Maggie Jarr May 2018- 

Sept. 2019 

Staff 

assistance 

The MOU and IGA are expected to be signed and adopted by the 

McHenry County Council of Governments (MCCG) in October. 

724 McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo Lopez Jan. 2018-

Dec. 2019 

 

Staff 

assistance 

Over 25 local business and property owners participated at a first-of-

its-kind business focus group on September 19 to work toward the 

neighborhood plan for McKinley Park. The Existing Conditions Report 

is currently being drafted and anticipated in Fall 2018.  

722 Midlothian stormwater 

management capital plan 

Kate Evasic Apr. 2018- 

Apr. 2019 

Consultant 

assistance 

Consultant contract is signed and data/background inventory is 

underway.  

725 Montgomery Zoning and 

Subdivision Ordinance 

Jake Seid Sep. 2019-

Sep. 2021 

Staff 

assistance 

Project kick-off with Village staff took place September 12. The project 

team is currently assessing existing plans and ordinances.  

726 North Avenue corridor plan Cindy 

Cambray 

Jan. 2018-

Dec. 2018 

 

Staff 

assistance 

The initial public outreach push concluded at the end of August. The 

project’s online survey (Metroquest) broke a CMAP record with over 

1,700 participants. Staff are drafting the ECR, which will be used to 

brief the Technical Assistance Panel that the Urban Land Institute is 

conducting for CMAP.   

517 North Lawndale community 

plan (see website) 

Heidy Persaud Feb. 2016- 

Aug. 2018 

Staff 

assistance 

Community adoption event scheduled for November 1st. 

http://www.cmap.illinois.gov/programs/lta/mill-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Assistance 
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Status and notes  

520 Richton Park stormwater 

master plan, phase 2 (see 

website) 

Kate Evasic May 2018- 

Oct. 2018 

Consultant 

assistance 

CMAP and consultant presented the draft subarea plans to the 

Planning and Zoning Commission on September 11. Consultant 

continued to develop green infrastructure planning and design 

guidance and draft the final report.  

730 Robbins stormwater, TOD, 

and industrial area plan 

Kelwin Harris Jan. 2018- 

June 2019 

Staff 

assistance 

Project team is working on outlines and ECR sections while outreach is 

ongoing. Continuing meetings with RTA, MWRD and other project 

partners to begin outreach phase for TOD & Industrial area. Steering 

committees have been formed. Consultant work on the TOD area is 

underway. 

731 Sandwich planning priorities 

report 

Jared Patton Jan. 2018-

Dec. 2018 

Staff 

assistance 

A draft of the community profile has been completed and is 

undergoing internal review.  

732 Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

On September 12, consultant led an open community 

meeting/workshop at Village Hall to get detailed feedback on 

challenges and opportunities. Following review by the Village, CMAP, 

Metra, and Pace, the Existing Conditions Report was revised and 

finalized. 

327 South Elgin zoning update 

(see website) 

Patrick Day Oct. 2014-

Sept. 2018 

Staff 

assistance 

Staff presented UDO at 9/4 VB meeting.  VB will consider adoption at 

10/1 meeting. 

733 South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick Day Jan 2019- 

Jan 2022 

Staff 

assistance 

Scoping underway. 

735 Thornton planning priorities 

report 

Kate Evasic May 2018- 

Dec. 2018 

Staff 

assistance 

CMAP staff continued drafting the existing conditions section of the 

report. 

 

### 

http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin

